

Quality plan

This document intends to define a quality plan to ensure deliveries of the project VibeUp.

Version log			
Version	Date	Author	Commentary

Roles and responsibilities

To be defined

Sayuri -

Timoty -

Gaël -

Félix -

Franck -

Mathieu -

OBS

To be defined

Development processes

Agile/SCRUM method

- To ensure a delivered project, as we can't modulate the time or the cost of development, we chose Agile/SCRUM method for its adaptability and cohesion with asynchronous work.

- We define some milestones - a state of the product we wish to see at specific times (ex: users can see feed but not map, +2weeks - users can see feed and maps, +3 weeks - pro can create an account and add events themselves, ...)

Cycles

- 1 day/week school time
 - Sprints - 4 weeks
 - Meetings - once a week (~15-30min).
In visio if possible, in asynchronous messages if not
 - Sprint review - at the end of the sprint
 - Sprint planning - follows the sprint review
- 2 weeks in a row school time
 - Sprints - 1 week
 - Meetings - daily (~15min)
In person
 - Sprint review - at the end of the sprint
 - Sprint planning - follows the sprint review

Milestones

to be defined

Conventions and best practices

Code conventions

Naming

To be defined

- Database
- Directories
- Files
- Tests

File structure

To be defined

Documentation standards

Documentations **SHOULD** be written in english.

Documentation version log **MUST** be updated each time it's modified, indicating the author, the date and the number version of the said modification.

To be defined

Workflow

To be defined

Task validation

- Tests **MUST** be created and validated
- Documentation **MUST** be written and reviewed
- PR **MUST** be merged

GitFlow

To be defined

Git/Github

Branch strategy

Conventional commits

Branch naming

Tests strategy

To be defined

- Unit -
- Integration -
- E2E -

Frameworks

- Unit -
- Integration -
- E2E -

Minimum coverage

- Unit -
- Integration -
- E2E -

Test Execution

When to Test

To be defined

Every commit:

Every Pull Request:
End of sprint:
Before release:

Who Tests What

To be defined

Developers:

QA:

PM:

Quality Objectives

Code Quality

To be defined

Minimum [XX] overall code coverage

All tests must pass before merging to dev or main

No commented-out test code in production branches

Bug Tolerance

To be defined

Performance Targets

To be defined

Bug Management Workflow

Bug Reporting

To be defined

Bug resolution

To be defined

Priority definitions

To be defined

CI/CD Integration

GitHub actions workflow

To be defined

Tools

To be defined

CI/CD : GitHub Actions

Ticket management

Tool : Jira

Workflow : To be defined

Labels and priorities

Attribution